Munasabati — Open Items and Recommended Additions

Status after the search-visibility and English release (commit 350940e, deployed to https://munasabit.netlify.app, 22 Oct 2026)

> **How to read this document.** Section 1 lists what is verified as delivered. Sections 2–3 list what is **not done** or only partly done, taken from the actual state of the code and my test runs. Sections 4–6 are **recommendations**: they are my judgment, not requirements, and the effort and priority figures are rough estimates. Priority: **P1** do next, **P2** valuable, **P3** later.

1. Delivered and verified in this release

Area	What exists and how it was checked
Search visibility	robots.txt, dynamic sitemap (15 URLs on production, 12 under /en), web manifest, icons, social preview images, per-page titles and descriptions, canonical and hreflang (ar-SA / en / x-default), JSON-LD (organization, website search, service with offers and reviews, breadcrumbs, item lists), noindex on private areas. Checked on production with read-only requests.
English interface	Home, services marketplace, packages, service page, cart and orders under /en, left-to-right, 882-entry dictionary, language switcher, localized links, money and dates, server messages, city and category names. Browser flow browse → service → add to cart → cart verified; no horizontal overflow at 1280 px and 390 px.
Arabic unchanged	Visible Arabic text of 10 pages compared with a baseline captured before the change: identical apart from the new language button.
Tests	23 npm suites pass (including new *test:i18n*); 7 browser suites pass (availability, journey, access sweep, reviews, offers, invitations, floor plan); type-check, lint and production build clean.

2. Not done: gaps in what was just delivered

#	Item	Detail	Priority
2.1	English text for vendor content	Services, offers and packages can now carry optional English title and description, but none of the existing records have them. Result: English service pages show Arabic titles and descriptions, and by design they are **not indexed and not in the sitemap** until English text exists. Today no English service page is indexable.	**P1**
2.2	Remaining pages in Arabic only	Booking management, occasion planner and guest lists, floor plan, invitations, RFQ, cost calculator, Zaffa, inspiration, settings, entry scanner, and all vendor and administrator screens. A visitor who switches to English and then opens one of these is returned to the Arabic address.	**P2**

2.3	Mixed-direction content	Arabic text (vendor names, service titles) inside the English layout is left-aligned and not isolated; punctuation can look misplaced. Needs direction isolation (dir="auto") on user-generated fields.	**P2**
2.4	Left/right layout audit	The page direction now follows the language, but individual components were written for right-to-left with physical spacing classes (margin-left, padding-right, absolute left/right). Only the pages above were checked visually; dropdown positions and icon spacing elsewhere may be mirrored wrongly.	**P2**
2.5	Notifications and messages in English	Order notification titles, invitation messages (WhatsApp, SMS, email), PDF and invoice output are generated in Arabic. Server error messages are translated only for the customer-journey modules (139 messages); other modules still return Arabic.	**P1**
2.6	Customer review and vendor-reply text	Review texts and replies are shown as written (not translated). Vendor/administrator review screens remain Arabic.	**P3**
2.7	Luma assistant	Hidden in English because it only speaks Arabic. An English assistant needs prompt, safety and evaluation work.	**P3**
2.8	Dictionary governance	Translations were written by me and have not been reviewed by a native English editor or a legal/brand reviewer. Terms such as "Kosha", "Ardah", "Zaffa" are transliterated; a glossary should be agreed.	**P2**

3. Not done: search visibility follow-ups

#	Item	Detail	Priority
3.1	Custom domain	The site lives on munasabit.netlify.app. A branded domain is the single largest factor for trust and ranking. All URLs derive from NEXT_PUBLIC_APP_URL, so the switch is a configuration change plus DNS, redirects from the old address, and re-submission.	**P1**
3.2	Search Console and Bing Webmaster	Not set up: ownership verification, sitemap submission, indexing and Core Web Vitals monitoring. Requires an account decision by you.	**P1**
3.3	Public content pages	Only functional pages exist. No about, FAQ, how-it-works, pricing/fees, terms, privacy, refund policy, contact page. These are also needed for trust and legal compliance.	**P1**
3.4	Landing pages by city and occasion	"Wedding photographers in Riyadh", "graduation packages in Jeddah", and similar pages are the main organic acquisition route. Can be generated from existing city, category and occasion data.	**P2**
3.5	Vendor public profile pages	Vendors have no indexable profile with LocalBusiness data, portfolio, reviews and their services.	**P2**
3.6	Per-service share images	All pages share a generic preview image; service pages should use the service photo with title and price.	**P3**
3.7	Rich-result validation	JSON-LD was checked structurally on the local build, not with Google's Rich Results test on production, because no service currently qualifies for indexing.	**P2**

3.8	Performance baseline	No measured Lighthouse or field data. Hero and card images come from an external photo host without responsive sizing.	**P2**

4. Open operational items

#	Item	Detail	Priority
4.1	First hourly cloud backup	Not confirmed. Needs an administrator session to view the backup page. Until confirmed, treat cloud backup as unverified.	**P1**
4.2	Restore drill	Restore has been tested in scripts; a scheduled, documented drill against a scratch database is recommended.	**P2**
4.3	Legacy cart retirement	See docs/LEGACY_CART_SUNSET.md; the old cart path still exists beside the new one.	**P3**
4.4	Automated browser tests in CI	The browser suites live outside the repository (a working folder) and are run by hand. They should be committed and run on every push, with the English flow added.	**P1**
4.5	Staging environment	Changes go from local straight to production. A preview deployment per branch would catch problems earlier.	**P2**

5. Recommended new features and services

5.1 Revenue and trust (highest impact)

Feature	What and why	Priority	Effort
Online payment gateway	Card, mada, Apple Pay, STC Pay and instalments (Tabby, Tamara) through a Saudi-licensed provider. Today payments are recorded manually with administrator review; online payment removes friction and delay and lets deposits be taken at order time. Requires provider contract and compliance review.	**P1**	3–5 weeks
ZATCA e-invoicing (Fatoora)	Phase-2 compliant invoices for deposits and balances, credit notes for refunds. Needed before real volume; the platform already shows 15% VAT.	**P1**	3–4 weeks
Vendor payouts and statements	Scheduled settlement runs, commission statements, downloadable reports and bank-reference matching for vendors.	**P2**	2–3 weeks
Vendor verification workflow	Document upload, expiry tracking for commercial registration and licenses, status badges, automated reminders.	**P2**	1–2 weeks
Coupons and promotions	Platform and vendor codes, seasonal campaigns (National Day, graduation season), referral credit.	**P3**	1–2 weeks

5.2 Customer experience

Feature	What and why	Priority	Effort
Phone-number sign-in (OTP)	One-time code by SMS or WhatsApp instead of passwords; fits Saudi user habits and lowers sign-up abandonment.	**P1**	1–2 weeks

Order and booking messages	Customer–vendor chat attached to an order, with attachments and read state; avoids moving to personal WhatsApp where the platform loses visibility.	**P2**	2–3 weeks
Reminders and push notifications	Payment due, appointment tomorrow, review request after completion; web push on the installable app, WhatsApp templates, email.	**P1**	2 weeks
Reviews with photos	Photo attachments on reviews (still approve-first) and a "verified purchase" marker; increases credibility and search richness.	**P3**	1 week
Wishlist and compare	Save services across devices and compare offers side by side (a compare page exists for vendors only).	**P3**	1 week
Budget-to-cart planner	Turn the event budget calculator output into a pre-filled cart of matching offers.	**P2**	2 weeks
Guest portal	Public RSVP page per event with map, schedule, dress code, gift list link and QR check-in already supported by the scanner.	**P3**	2 weeks

5.3 Vendor tools

Feature	What and why	Priority	Effort
Calendar sync	iCal feed and Google Calendar two-way sync so vendor availability reflects their real schedule and double bookings are avoided.	**P2**	2 weeks
Bulk import and templates	CSV or spreadsheet import of services and offers, and duplicate-from-existing; vendors with many items find the forms slow.	**P2**	1–2 weeks
Auto-translation assist	One-click suggested English title and description (reviewed by the vendor before saving) to fill the English gap in 2.1 quickly. Needs a translation provider and a cost cap.	**P1**	1 week
Vendor analytics	Views, cart adds, conversion, response time, revenue by month, search terms that found them.	**P2**	2 weeks
Staff accounts	Several users per vendor with limited roles (sales, operations, finance).	**P2**	2 weeks

5.4 Administration and growth

Feature	What and why	Priority	Effort
Content management for public pages	Edit FAQ, policies and landing-page text, bilingual, without a deployment.	**P2**	1–2 weeks
Marketing analytics	Privacy-respecting analytics with consent banner, funnel from landing to paid order, campaign attribution.	**P1**	1 week
Support desk	Tickets and dispute handling with SLA timers, linked to orders (disputes already exist as a status).	**P2**	2–3 weeks
Expansion tooling	City launch checklist, vendor-density report per city and category, waitlist capture for cities marked coming soon.	**P3**	1–2 weeks
Mobile app	The site installs as an app already (manifest); a store app only after the above is stable and there is demand data.	**P3**	8+ weeks

6. Platform, security and compliance recommendations

Item	What and why	Priority
PDPL compliance	Privacy notice, consent records, data export and deletion requests, retention rules for guest lists and phone numbers. Required for a platform that holds personal data of guests.	**P1**
Administrator two-factor sign-in	Administrators can approve payments and view all data; a second factor and session review reduce the risk of a stolen password.	**P1**
Rate limiting and abuse protection	Sign-in, OTP, review submission and search endpoints; bot protection on registration.	**P1**
Monitoring and alerts	Error tracking, uptime checks, slow-query alerts, and an alert when a backup fails.	**P1**
Accessibility audit	Keyboard and screen-reader pass in both languages; contrast already checked in earlier work, but no formal audit.	**P2**
Image pipeline	Upload and store vendor images with automatic resizing and modern formats instead of linking external photos.	**P2**
Database performance review	Indexes and query review on orders, availability and catalog before data grows.	**P2**
Dependency and secret hygiene	Scheduled dependency updates and secret rotation; the build and tests passed, but no automated vulnerability scanning exists.	**P2**

7. Suggested order of work

- **Next 2 weeks:** confirm backup (4.1), custom domain and Search Console (3.1, 3.2), public content and legal pages (3.3), commit browser tests to CI (4.4), English text assist for vendors (5.3) so 2.1 gets filled.
- **Weeks 3–8:** payment gateway and ZATCA invoicing, OTP sign-in, reminders and notifications in both languages (2.5), PDPL and administrator two-factor sign-in, monitoring.
- **Weeks 9–14:** city and occasion landing pages, vendor profile pages, remaining English pages (2.2), vendor payouts, calendar sync, analytics.
- **Later:** chat, coupons, guest portal, English assistant, mobile store app.

Effort figures assume one developer working with this codebase and exclude third-party approval time (payment provider, ZATCA onboarding, SMS/WhatsApp templates). All recommendations require your decision before work starts; none has been started.